

Communication

Date	27 June 2026
Team ID	SWUID2026217448
Project Name	A Comprehensive Measure of Well-Being (HDI Predictor)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Self Tracker (Notes)	Bala Karnayana	Daily self-check on task status and blockers
2	Progress Update	Weekly	Skill Wallet Kanban Board	Bala Karnayana	Track weekly progress on model development and web app
3	Issue / Bug Discussion	As Needed	Self-debugging / Online Resources	Bala Karnayana	Identify and resolve technical issues in code or dataset
4	Stakeholder Review	Bi-Weekly	Skill Wallet Platform	Bala Karnayana, Mentor	Review project progress against milestones with mentor
5	Final Demo Rehearsal	Once	Self Rehearsal	Bala Karnayana	Rehearse the final project demonstration before presentation
6			Personal Task List	Bala Karnayana	Plan and track individual tasks across all epics

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Other team members were not able to contribute to the project	Took complete ownership and independently completed all epics from development to documentation
2	Difficulty achieving high model accuracy initially	Improved through feature engineering, label encoding, and hyperparameter tuning of the ML model
3	Integration issues between the trained model and Flask web app	Debugged the Flask routes and tested locally with sample inputs before final deployment